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Date: Tuesday, December 10, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Sean Quinn, & Thomas O’Donnell 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Rain, 80% chance of rain, Lo: 37°F, High: 47°F, Winds: 15 to 25 mph, due S, 65% humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS completed backfilling the first half WH-2. 

2. ERRS completed removal of concrete from WH-2. 

3. START V began to process samples in the HGPe. 

4. START V continued air monitoring in warehouse 2 with a RadeCo, AreaRae and Dataram. 

5. START V conducted calibration check of the Ludlum 2241-2 

6. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for December 11, 2019: 

 

1. ERRS will begin removal of soil WH-2 staging it on the south west side of the soil pile. 

2. START V will conduct waste classification sampling from two test pits in WH-2. 

3. START V will continue to process samples in HPGe. 

4. Air monitoring will continue in work areas. 
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Soil Excavation & Backfill Data: 

 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,492.5 

Total Number of Disposal Trucks Today 25 

Total Number of Disposal Trucks to Date 171 

Soil Volume Transferred to Disposal Trucks 575 

Cumulative Disposal Volume Removed To Date ( In 

Tons) 
3,910 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 243 

Backfill Received Today (In Tons) 604.71 

Cumulative Backfill Volume to Date (In Tons)  8737.72 



  

 Niagara Falls Boulevard   

Niagara County, New York 

2019 Removal Action Daily Report 

 Page 3 of 4 12/10/2019 

 

 

Site Photographs 

 

 
  

             View of ERRS placing backfill in WH-2. 
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            View of ERRS removing concrete in the second half of WH-2. 


